TAUMATA AROWAI

PROJECT PLAN — CONNECTING RESIDENTS TO WATER SUPPLIES

1. Project objective

To develop a user-centred methodology and working dashboard/generation tool that allows an address to be entered and the connected water network to be identified. Greater Auckland is being used as the example, with the methodology designed so it can be expanded to the rest of New Zealand.

The project will prioritise accurate data modelling and functionality, while considering user experience, privacy, ease of demonstration, branding, testing, refinement and future maintainability.

2. Required outcomes and deliverables

Deliverable	Planned outcome
Project Plan	Clear scope, activities, team workstreams, timeline, meetings, mentor input and submission milestones.
Final Report	Team report covering analysis, methodology and recommendations.
10-minute presentation	Key findings, recommended methodology, significant issues, decisions and demonstration.
Working dashboard	Users can enter an address and correctly identify its connected water supply/ network within the agreed scope.
Handover package	Documentation and, where applicable, credentials enabling future modification and taking the dashboard live.

3. Workstreams and task sequence

The work is divided into the following workstreams. Larger workstreams may be shared by multiple members.

Workstream	Key activities
Research & requirements	Understand the Auckland area, existing water supplies and connections, end-user needs and use cases; identify requirements and questions for the mentor.
Data exploration & modelling	Explore the supplied data; understand relationships between sources, treatment plants, networks, zones and addresses; identify data-quality issues, assumptions and dependencies.

Workstream	Key activities
Dashboard methodology & design	Define the methodology for reliably connecting an address to the relevant water network; consider user experience, privacy, ease of demonstration and potential expansion to New Zealand.
Dashboard build	Implement the agreed methodology in Power BI or another suitable platform; create the address-to-network workflow and prioritise functionality and data-model quality.
Testing & refinement	Create test cases; validate dashboard results; investigate errors and edge cases; incorporate mentor/client feedback and refine the solution.
Report	Document analysis, methodology, recommendations, significant issues, decisions and limitations in the final report.
Presentation & handover	Prepare the 10-minute presentation, dashboard demonstration, documentation and handover materials required for future modification and implementation.

4. Team Roles and Responsibilities

The project will be divided across the following workstreams with their indicated number of team members responsible for them. These numbers are intended to provide an approximate allocation of responsibility and may be adjusted as the project progresses.

Workstream	Indicative Team Members
Research & Requirements	2
Data Exploration & Modelling	3
Dashboard Methodology & Design	2
Dashboard Development	3
Testing & Refinement	2
Report	2
Presentation & Handover	2

The above division is flexible and may be adjusted throughout the project as required.

5. Timeline and milestones

The three-week schedule is staged so that the team first establishes its understanding and methodology, then builds the core solution, and finally tests, refines and prepares the final outputs. This reflects the project brief's emphasis on establishing the methodology before progressing to the dashboard and allowing time for testing and refinement.

Stage	Deadline / window	Main activities	Team / mentor activity	Output
Week 1	Wed 30 Sep, 5pm NZST (09:30 AM IST)	Research Auckland context; explore data; map data relationships; establish initial methodology; agree dashboard approach; allocate work collaboratively.	Team planning meeting; mentor touchpoint for clarification and early feedback.	Project Plan submitted on Practera
Week 2	Sun 11 Oct, 5pm NZST (09:30 AM IST)	Complete core data modelling and methodology; develop the initial dashboard; begin validation/ testing; document assumptions and issues; prepare draft report.	Team progress review; mentor feedback/ guidance; incorporate relevant feedback.	Draft Project Report submitted on Practera
Week 3	Wed 21 Oct, 5pm NZST (09:30 AM IST)	Finalise dashboard; conduct testing and refinement; resolve issues; complete report, presentation, documentation and handover; rehearse 10-minute presentation.	Final team QA/rehearsal; optional mentor feedback on report before submission.	Final Report + Presentation slides submitted on Practera
Employer presentation	Fri 23 Oct – Thu 29 Oct	Demonstrate the dashboard; explain methodology, key decisions and significant issues and how they were addressed; complete handover.	Final presentation date/ time confirmed by email; team prepares for Q&A.	10-minute employer presentation + working dashboard + handover.

6. Meetings, feedback and communication

Touchpoint	Timing	Purpose
Mentor meeting / touchpoint	Week 1	Confirm interpretation of the brief, data context, users and initial methodology.
Team progress review	Week 2	Review research, data model, methodology, dashboard progress and blockers.
Mentor progress review	Week 2	Share progress on the draft report.
Final QA / rehearsal	Week 3	Validate dashboard, documentation, presentation and handover readiness.
Employer presentation	23–29 Oct	Demonstrate the solution and explain methodology, decisions, issues and handover.

7. Data, privacy and project constraints (as instructed by the firm)

- All project data will be provided by Taumata Arowai.
- Project data must not be input into any AI tool.
- Confidential data must be deleted from project files/local machines at the conclusion of the project.
- The methodology should consider privacy requirements and appropriate handling of address-level information.
- Functionality and quality of data modelling take priority over UI polish where time is constrained.
- The final solution must be documented sufficiently for future modification and taking the dashboard live.

8. Testing and quality checklist

□ Address input can be handled consistently.

□ The dashboard correctly identifies the relevant water supply/network for valid test addresses.

□ Relationships between source/treatment plant, network, zone and address are represented correctly.

□ Edge cases, missing/ambiguous data and known limitations are documented.

□ Outputs are reproducible and the methodology is understandable to the client.

□ Mentor/client feedback has been recorded and relevant changes incorporated.

□ Handover documentation explains how the solution works and how future modifications can be made.

9. Week 1 immediate action checklist

□ Schedule the team kick-off and confirm the seven members and communication channel.

□ Confirm the project scope, end users and success criteria.

□ Discuss skills, interests and availability and collaboratively allocate workstreams.

□ Meet with the mentor and record questions/feedback.

□ Explore the supplied data and map source → treatment plant → network → zone → address relationships.

□ Agree the initial data model and address-to-network methodology.

□ Agree the dashboard platform and technical approach.

□ Set up a shared task tracker with owners, status and deadlines.

□ Review the Project Plan as a team.

□ Submit the Project Plan.

10. Success criteria

The project will have achieved its intended outcome when the team has a clear, evidence-based methodology; a working dashboard that correctly identifies the water supply/network connected to a given address within the agreed scope; a concise report and 10-minute presentation; and documentation that supports Taumata Arowai's future use and modification of the solution.

Source basis: Taumata Arowai Virtual Internship 2026 Project Brief and the project timeline supplied for the project.